
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:09 AM
Run date

Time

Reviewer: Jefferson, Paul 20-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 053 Date: 26-Sep-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 479

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

Conco not on site today. Conco is waiting for delivery of complete saddle system in order to proceed with
their work.

See M. Bruce diary for ABF activities and see B. Wolcott for ABF labor/equipment.

I worked 2 hours OT to cover field activities.
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